

[INTERNAL]

Product Launch Plan — Project Atlas GA

Author: Nalini Bose
Department: Product
Last Updated: 2026-04-18
Classification: internal

This document outlines the go-to-market plan for Project Atlas General Availability, currently targeted for August 2026. Note: Feature X (multi-document Q&A;) is expected to launch in August alongside the Atlas GA, pending resolution of the P95 latency issue identified in Q2 load testing. An earlier Q3 roadmap document listed Feature X for July; the August date reflects a 4-week slip approved in the April 2026 Product Council.

1. Launch Timeline

Milestone	Date	Owner
Security review complete	2026-06-15	Security Team
SOC 2 audit complete	2026-07-01	Legal
Feature X perf gate passed	2026-07-15	Eng (Deepa)
Docs & marketing site live	2026-07-28	Marketing
Atlas GA + Feature X launch	2026-08-05	Product
PR / analyst briefings	2026-08-05	Marketing

Note: An earlier version of the Q3 2026 Roadmap document listed Feature X for July 2026. The August 2026 date is the authoritative launch date as of the April 2026 Product Council decision. Please disregard the July date in older planning documents.

2. Go-To-Market Channels

- Product Hunt launch on GA day — targeting top-5 Product of the Day.
- Email campaign to 28 000 beta waitlist subscribers.
- Webinar series: 3 x 45-min technical deep-dives in August.
- Partner channel: 4 system integrators briefed under NDA in July.
- Analyst relations: Gartner and Forrester briefings scheduled 2 weeks pre-launch.