

[INTERNAL]

Product Roadmap — Q3 2026

Author: Nalini Bose
Department: Product
Last Updated: 2026-04-25
Classification: internal

This document outlines NovaTech's product roadmap for Q3 2026 (July–September). Key themes are the general availability launch of Project Atlas, the rollout of advanced analytics for enterprise customers, and Project Phoenix's transition to a self-serve onboarding experience. Feature X (multi-document Q&A;) is scheduled to launch in July 2026 pending successful Q2 beta.

1. Q3 2026 Themes

- Theme 1: GA launch of Project Atlas (AI Q&A; on enterprise knowledge bases).
- Theme 2: Enterprise Analytics Dashboard — usage metrics, retrieval quality KPIs.
- Theme 3: Project Phoenix self-serve onboarding (zero-touch setup for SMB tier).
- Theme 4: Compliance — SOC 2 Type II readiness; data residency controls (EU).

2. Feature Roadmap

Feature	Owner	Target Launch	Status
Project Atlas GA	Deepa Iyer	July 2026	On Track
Feature X (Multi-doc Q&A)	Nalini Bose	July 2026	At Risk
EU Data Residency	Kiran Desai	Aug 2026	On Track
Analytics Dashboard	Rohan Verma	Aug 2026	On Track
Phoenix Self-Serve	Priya Nair	Sep 2026	On Track
SOC 2 Type II	Legal / Eng	Sep 2026	In Progress

3. Project Atlas GA Requirements

Project Atlas cannot enter GA until the following gates are passed: RAGAS faithfulness > 0.85, P95 /ask latency < 500 ms, security review sign-off (post March 2026 incident remediation complete), and SOC 2 readiness assessment green.

4. Risks & Mitigations

- Feature X latency under multi-document load exceeds 500ms — GPU scaling investigation underway.
- SOC 2 audit delayed by 3 weeks — may push GA to early August if not resolved.
- Qdrant cluster capacity may need expansion before Q3 peak; provisioning in progress.